

# ONE PROJECT, MULTIPLE IMPROVEMENTS

PROJECT	STATUS	PROJECT	STATUS	PROJECT	STATUS
<b>Amherst Drive (S, W, WW)</b> (Fordham to Malone)	Q4 2020	<b>Kerley Street (S, W, WW)</b> (Duncan to Shady Oaks)	Active	<b>Bowling Green Street (S, W)</b> (Georgetown to Auburn)	<b>Complete</b>
<b>Atlas Drive (W, WW)</b> (Redstone to Hercules)	Active	<b>Mill Street (S, WW, D)</b> (Wye to Industrial)	Active	<b>Castle Lane (S)</b> (Full extent)	<b>Complete</b>
<b>Avenue A (S)</b> (Ave. A to Greenlee)	Q4 2020	<b>Mistywood Lane/Royal Lane (S, W, WW, D)</b> (Woodhaven to Jamestown, including Royal and Rockwood)	Active	<b>Forrestridge Drive (S)</b> (Hobson to Highview)	<b>Complete</b>
<b>Avenue B (S, W)</b> (Eagle to Underwood)	Q4 2020	<b>Northwood Terrace (S, W, WW)</b> (North extent to Edgewood Place)	Active	<b>Highview Circle (S)</b> (Full extent)	<b>Complete</b>
<b>Avenue H (S)</b> (Louise to Prairie)	Q4 2020	<b>Orr Street (S, WW, W)</b> (Elm to Locust)	Q4 2020	<b>Kendolph Drive (S, WW)</b> (I-35 to Willowwood)	<b>Complete</b>
<b>Bernard Street (S, W)</b> (Hickory to Fannin)	Q4 2020	<b>Oak Tree Drive (D)</b> (Mulkey to Paisley, Paisley to Audra)	Q1 2020	<b>Kings Row (S, W, WW)</b> (Stuart to Sherman)	<b>Complete</b>
<b>Choctaw Avenue (D)</b> (University to Cherokee, Creek to Seminole)	Q4 2020	<b>Panhandle Street (S)</b> (Aileen to Malone)	Q4 2020	<b>Laguna Street (S, WW)</b> (Yellowstone to Sherman)	<b>Complete</b>
<b>Fannin Street (S, W)</b> (Welch to Bernard)	Q4 2020	<b>Quail Ridge Drive (S, W)</b> (Cooper Branch to La Paloma)	Active	<b>Londonderry Lane (S, W, WW)</b> (Teasley to Hollyhill)	<b>Complete</b>
<b>Foxcroft Circle (WW, W)</b> (East of Old North to Emerson & Northcrest to Archer Trail)	Q4 2020	<b>Roberts/Woodland/Brown (S, WW, W)</b> Roberts (from Brown to Brown) and Woodland (Brown to Cherrywood)	Q1 2020	<b>Manhattan Drive (S, W, WW)</b> (Yellowstone to Sherman)	<b>Complete</b>
<b>Foxcroft Circle (S)</b> (Emerson to Emerson)	Q4 2020	<b>Sagewood Street (S)</b> (Meadow to Peartree)	Active	<b>Paisley Street (S, W, WW)</b> (Frame to Ruddell)	<b>Complete</b>
<b>Fulton Street (S, W, WW)</b> (Congress to W. Oak)	Active	<b>Sandy Creek Drive (S, WW)</b> (Angelina Bend to Sandy Creek)	Active	<b>Sheraton Road (S)</b> (Imperial to Sun Valley)	<b>Complete</b>
<b>Hill Alley Street (S, W, WW)</b> (Robertson to Martin)	Q4 2020	<b>Smith Street (D)</b> (Dallas to Johnson)	Q1 2020	<b>Sierra Drive (S, W, WW)</b> (Yellowstone to Sherman)	<b>Complete</b>
<b>Hill Alley Street (S, W, WW)</b> (Martin to Wilson)	Q4 2020	<b>Wayne Street (S, W, WW)</b> (Boyd to Mazingo)	Active	<b>Woodbrook Street (S)</b> (Southridge to Hollyhill)	<b>Complete</b>
<b>Hillcrest Street (S, WW)</b> (Emery to Scripture)	Q4 2020	<b>Westgate Drive (S)</b> (Fladger to Windsor)	Q4 2020	<b>Yellowstone Place (S, W, WW)</b> (Kings Ct. to Monterey)	<b>Complete</b>
<b>Johnson Street (S, W, D, WW)</b> (Mill to Dallas, Collins to Daugherty)	Active	<b>Whitney Court (S)</b> (Full extent)	Q4 2020		

S - Streets Project | W - Water Project | WW - Wastewater Project | D - Drainage Project

Q1 - First Quarter | Q2 - Second Quarter | Q3 - Third Quarter | Q4 - Fourth Quarter

**\*Note:** For projects with a status listed as something other than complete or active, the timeline indicates the anticipated start date.

